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WORK PROGRAMME (2013-2014) & MONTHLY PROGRESS REPORT 
 

Information of Various Schemes under jurisdiction of Executive Engineer/S.R.D-III (Upto June - 2013) 
 Sr. 
No. 

Name of Scheme Approved 

work 

programme 

Completed 

T/s 

T/s in 

progress 

Financial 

Provision 

 (Rs. in lacs) 

Expenditure 

During  

(Rs. in lacs)  

Reasons for T/s not 

started 

1 Swan Mill, Kurla -- -- -- 25.00 0.12 

2 Morarji Mill, Goregaon -- -- -- 25.00 0.33 

3 Morarji mill, Kandivali -- -- -- 25.00 0.30 

4 Swadeshi Mill, Chunbhatti  -- -- -- 50.00 11.59 

----- 

5 Western India Ltd. (MTSC) 

Leasehold land 

-- --  -- 200.00 --- 

6 Bharat Mill (NTC) -- -- -- 200.00 --- 

7 Century Mill -- -- -- 2000.00 --- 

8 Schemes on balance Mill 

lands 

-- -- -- 10.00 --- 

---- 

9 Dharavi Redevelopment 

Project, Phase - I A 

-- -- -- 3000.00 2.87 ----. 

 

10 Dharavi Redevelopment 

Project, Phase - I B 

-- -- -- 2000.00 --- ---- 

 Total : -- 
-- -- 

7535.00 15.21  

 

               

                    Executive Engineer 

               SRD-III/MB 


